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Weekly Update 14 March 2008

Construction Report

Foundation Grouting

Boart Longyear continued drilling (overburden) and cas-
ing using the sonic method in the critical section of
TO#4. Boart is running 2 rigs. There are a total of 1095
holes in overburden, drilled and cased.

Production rock drilling (with 3 Cubex drills) on the
work platform continued this week, as well as pressure
washing and grouting operations.

ACT/Boart Longyear has temporarily suspended working
on V-Line treatment in order to concentrate on initial
line closure; 8 of 23 completed.

285 holes have been identified as necessary for initial line
closure. Of those 285 holes, 157 are complete, or 55%.
80 holes are in progress, with grouting operations ongo-
ing in 36 of those.

There is a total of over 568,500 gallons of grout in 645
holes along the embankment. To date, over 572,965
gallons of grout have been pumped into the foundation in
all areas.

Inside grouting batch plant

This Weeld’s Activities

e  Continue sonic drilling and installation of PVC casing by
Boart Longyear with 2 drill rigs

e Continue rock production drilling with 3 Cubex drills, with
concentration in the priority areas needed for initial line clo-
sure

e Continue pressure testing and grouting, with concentration
in the priority areas needed for initial line closure

Lake Cumberland Elevation

Water Management Report ime:
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On 03/12/08, Lake Cumberland pool level was 689.81. The discharge for 12 Mar 2008

the next several days will be approximately 20000 cfs through five tur-
bines. The increased discharge is due to high pool levels that are a result
of rain occurring over the past several days. There is 1.5 to 2.0 inches of
rain predicted during the next 3 days. Recent rainfall over the Ohio River
basin has caused the stage at Cairo to exceed flood level; therefore, it is
necessary to coordinate Cumberland River System operations so as not

to exacerbate flooding in that region.




